STATE OF ILLINOIS )
) SS
COUNTY OF DUPAGE )

I, Lynn Curiale, City Clerk of Wood Dale, Illinois DO HEREBY CERTIFY that as such City
Clerk and keeper of the records, that the foregoing is a true and correct copy of Resolution
#R-23-31 A RESOLUTION APPROVING ADDITIONAL WORK AUTHORIZATION
NO. 1 TO THE AGREEMENT BETWEEN THE CITY OF WOOD DALE AND
ENGINEERING RESOURCE ASSOCIATES FOR THE WARD 1 DRAINAGE AND
FLOOD IMPROVEMENTS STUDY IN AN AMOUNT NOT TO EXCEED $14,190
Passed by The City of Wood Dale, Du Page County, Illinois, IN WITNESS WHERE OF, I have
hereunto subscribed my name and affixed the seal of the City of Wood Dale, this 15" day of
June, 2023.
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Lynn Curiale, City Clerk
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Resolution #R-23-31

A RESOLUTION APPROVING ADDITIONAL WORK AUTHORIZATION NO. 1
TO THE AGREEMENT BETWEEN THE CITY OF WOOD DALE AND
ENGINEERING RESOURCE ASSOCIATES FOR THE WARD 1 DRAINAGE
AND FLOOD IMPROVEMENTS STUDY IN AN AMOUNT NOT TO EXCEED
$14,190

Passed: June 15, 2023
Published in Pamphlet Form: June 16, 2023

I, Lynn Curiale, as the City Clerk for the City of Wood Dale, hereby certify that the
attached Resolution is a true and correct copy of #R-23-31
A RESOLUTION APPROVING ADDITIONAL WORK AUTHORIZATION NO. 1
TO THE AGREEMENT BETWEEN THE CITY OF WOOD DALE AND
ENGINEERING RESOURCE ASSOCIATES FOR THE WARD 1 DRAINAGE
AND FLOOD IMPROVEMENTS STUDY IN AN AMOUNT NOT TO EXCEED
$14,190
Passed and approved by the City Council of the City of Wood Dale on June 15, 2023 and
hereby published in pamphlet on June 16, 2023.
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Lynn Curiale, City Clerk
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RESOLUTION NO. R-23-31

A RESOLUTION APPROVING ADDITIONAL WORK AUTHORIZATION NO.1TO
THE AGREEMENT BETWEEN THE CITY OF WOOD DALE AND ENGINEERING
RESOURCE ASSOCIATES FOR THE WARD 1 DRAINAGE AND FLOOD
IMPROVEMENTS STUDY IN AN AMOUNT NOT TO EXCEED $14,190

WHEREAS, the City of Wood Dale (hereinafter referred to as the “City”) is a duly
organized and existing body politic and corporate governed by the provisions of the
lllinois Municipal Code, 65 ILCS 5/1-1-1, et seq., and its own duly adopted Municipal
Code; and

WHEREAS, the City is authorized and empowered under the lllinois Municipal Code,
and its Ordinances adopted pursuant thereto, to enter into agreements and to contract
for goods and services; and

WHEREAS, the Mayor and the City Council of the City seek to ensure that the City is
run effectively and efficiently; and

WHEREAS, the Mayor and the City Council of the City, seeks the ENGINEERING
RESOURCE ASSOCIATES for the ADDITIONAL WORK AUTHORIZATION NO.1 TO
THE AGREEMENT BETWEEN THE CITY OF WOOD DALE AND ENGINEERING
RESOURCE ASSOCIATES FOR THE WARD 1 DRAINAGE AND FLOOD
IMPROVEMENTS STUDY; and

WHEREAS, these services are necessary to maintain and promote an effective and
efficient City Government; and

WHEREAS, after diligent review of the qualifications and services of ENGINEERING
RESOURCE ASSOCIATES, the Mayor and the City Council find ENGINEERING
RESOURCE ASSOCIATES is the most qualified firm to perform the duties sought by
the City; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY OF WOOD DALE, DUPAGE
COUNTY, AN ILLINOIS CORPORATION, as follows:

SECTION 1: The recitals set forth above are incorporated herein and made a part
hereof.

SECTION 2: The Mayor is authorized to execute said Agreement on behalf of the City
of Wood Dale, which signature shall be attested to by the City Clerk.

SECTION 3: The City Manager, staff and/or the City Attorney shall take the steps
necessary to put the terms and conditions of the Agreement into effect.
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SECTION 4: That all ordinances and resolutions, or parts thereof in conflict with the
provisions of this Resolution are, to the extent of such conflict, hereby repealed.

SECTION 5: That this Resolution shall be in full force and effect from and after its
adoption, approval and publication in pamphlet form as provided by law.

PASSED this 15t day of June, 2023.

_//
AYES:
NAYS: (t)

ABSENT: %XV@TﬂV&n.;{V\(SS1ym§\

APPROVED this 15t day of June, 2023.

~ - 2
SIGNED: C’Z/{'V}'VL‘/}’PWU"@ /fi,yéw

Annunziatd Pulice, Mayor
‘b =

ATTEST:
Lynn Curiale, City Clerk
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35701 West Ave, Suite 150

W ille, IL 60555

E N G I N E E R I N G Phgr:ree:ngili(;a-393-3060
RESOURCE ASSOCIATES Fax: 630-393-2152

www.eraconsultants.com

Additional Work Authorization

Sent via email to Alan Lange | alange@wooddale.com

Client: City of Wood Dale Date: May 9, 2023
Project Name: \éﬁ;dyi Brainage and Floed apavEnanis Project Manager:  Marty Michalisko

AWA1 to Ward 1 Drainage and Flood

Improvements Study Agreement ERA Project No.: W22062.00

Document No.:

The work described in this Additional Work Authorization (AWA) is outside of the original scope of work anticipated
for the professional service contract between Engineering Resource Associates, Inc. (ERA) and the City of Wood Dale
(City). ERA will proceed as expeditiously as possible to complete the described services upon written authorization.

Change Order Required Due To:

[0 Changed/Unforeseen Condition. The circumstances said to necessitate the change in performance were not
reasonably foreseeable at the time the contract was signed.

X Change in Scope of Work. The change is at the request of the Client and/or Governing review agencies for
additional engineering design work and is germane to the original contract as signed.

O Errors and Omissions. Original RFP/scope of work did not include all required design components for the
project's completion.

0 Other:

Type of Change Order
O Fixed Cost of $
X Time & Materials, not to exceed $14,190

[ Extension of Completion Date to:

Reason(s) for Services:

The City of Wood Dale Committee as a Whole requested that we extend our study to include
hydrologic/hydraulic modeling of the storm sewer system that drains Walnut, ElImwood, and Oak Avenues
south to Montrose Avenue and west to Wood Dale Road. The additional analysis is to identify flooding issues
and improvement options in the area surrounded by Wood Dale Road to the west, Oak Avenue to the east,
Montrose Avenue to the south, Windsor Avenue to the north.

Scope of Work

Task AWAL - Extension of Area 5 Hydrologic/Hydraulic Analysis
This work includes preparing an exisitng conditions XPSWMM model for the area described above. ERA will
identify and analyze 2-3 improvement alternatives that will reduce the depth and frequency of flooding. ERA
will prepare exhibits that show the exisitng conditions flooding compared to proposed flooding of the
recommended alternative. ERA will update the Ward 1 report to include a narrative, exhibits, and figures for
this additional area.
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Summary of Change Work Order

Original Agreement Amount: $45,500.00 | Original Agreement Completion Date: | April 2023
Previous Change Work Orders Previous Change Work Orders
Adds/Deducts: $0.00 | Adds/Deducts: Days
This Change Work Order This Change Work Order
Adds/Deducts $14,190.00 | Adds/Deducts Days
Revised Agreement Amount: $59,690.00 | Revised Completion Date: July 31, 2023
By: Engineering Resource Associates, Inc. Consuitant

Marty Michalisko Principal AT A _ 5/9/2023

P Z ) s
Authorized Name Title " Signaturé Date

All terms and Conditions of the original Agreement apply to this Change Order and remain the same and in full
force and effect. | acknowledge the above and authorize ERA to proceed with the change of work as described

above.

By: City of Wood Dale

Client

%‘w}ww}ﬂ/{,&d’fg ﬁvézwd/e 6/15/2023

Annunziato Pulice Mayor
Authorized Name Title Sigpiature Date
Attachment(s):
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