STATE OF ILLINOIS )
) SS
COUNTY OF DUPAGE )

I, Lynn Curiale, City Clerk of Wood Dale, Illinois DO HEREBY CERTIFY that as such City
Clerk and keeper of the records, that the foregoing isa true and correct copy of Resolution
#R-20-45 A RESOLUTION APPROVING CHANGE ORDER NO. 1 TO THE
AGREEMENT WITH BROTHERS ASPHALT PAVING, INC. FOR THE FY 21
CAPITAL ROADS PROGRAM IN AN AMOUNT NOT TO EXCEED $26,610.50
Passed by The City of Wood Dale, Du Page County, Illinois, IN WITNESS WHEREOF , [ have
hereunto subscribed my name and affixed the seal of the City of Wood Dale, this 16" day of July,
2020.

PO ff} % Lynn Curiale, City Clerk



Resolution #R-20-45

A RESOLUTION APPROVING CHANGE ORDER NO. 1 TO THE
AGREEMENT WITH BROTHERS ASPHALT PAVING, INC. FOR THE FY 21
CAPITAL ROADS PROGRAM IN AN AMOUNT NOT TO EXCEED $26,610.50

Passed: July 16, 2020
Published in Pamphlet Form: July 17, 2020

I, Lynn Curiale, as the City Clerk for the City of Wood Dale, hereby certify that the
attached Resolution is a true and correct copy of #R-20-45
A RESOLUTION APPROVING CHANGE ORDER NO. 1 TO THE
AGREEMENT WITH BROTHERS ASPHALT PAVING, INC. FOR THE FY 21
CAPITAL ROADS PROGRAM IN AN AMOUNT NOT TO EXCEED $26,610.50
Passed and approved by the City Council of the City of Wood Dale on July 16, 2020 and
hereby published in pamphlet on July 17, 2020.

Lynn Curiale, City Clerk



RESOLUTION NO. R-20-45

A RESOLUTION APPROVING CHANGE ORDER NO. 1 TO THE AGREEMENT WITH
BROTHERS ASPHALT PAVING, INC. FOR THE FY 21 CAPITAL ROADS PROGRAM
IN AN AMOUNT NOT TO EXCEED $26,610.50

WHEREAS, the City of Wood Dale (hereinafter referred to as the “City”) is a duly
organized and existing body politic and corporate governed by the provisions of the
lllinois Municipal Code, 65 ILCS 5/1-1-1, et seq., and its own duly adopted Municipal
Code; and

WHEREAS, the City is authorized and empowered under the lllinois Municipal Code,
and its Ordinances adopted pursuant thereto, to enter into agreements and to contract
for goods and services; and

WHEREAS, the Mayor and the City Council of the City seek to ensure that the City is
run effectively and efficiently; and

WHEREAS, the Mayor and the City Council of the City, seeks the BROTHERS
ASPHALT PAVING, INC for the FY 21 CAPITAL ROADS PROGRAM; and

WHEREAS, these services are necessary to maintain and promote an effective and
efficient City Government; and

WHEREAS, after diligent review of the qualifications and services of BROTHERS
ASPHALT PAVING, INC., the Mayor and the City Council find BROTHERS ASPHALT
PAVING, INC. is the most qualified firm to perform the duties sought by the City; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY OF WOOD DALE, DUPAGE
COUNTY, AN ILLINOIS CORPORATION, as follows:

SECTION 1: The recitals set forth above are incorporated herein and made a part
hereof.

SECTION 2: The Mayor is authorized to execute said Agreement on behalf of the City
of Wood Dale, which signature shall be attested to by the City Clerk.

SECTION 3: The City Manager, staff and/or the City Attorney shall take the steps
necessary to put the terms and conditions of the Agreement into effect.

SECTION 4: That all ordinances and resolutions, or parts thereof in conflict with the
provisions of this Resolution are, to the extent of such conflict, hereby repealed.

SECTION 5: That this Resolution shall be in full force and effect from and after its
adoption, approval and publication in pamphlet form as provided by law.
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PASSED this 16% day of July, 2020.

AYES: A/Hﬁwy’@m @SM@AM . Y, ao@(’s S&fé’ﬁ’?@é’%
T-hvesie, Foloro, SUessinen”
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NAYS: !\ Jonat
ABSENT: QQ s "{%&j

APPROVED this 16t day of July, 2020.

SIGNED: ﬂ?wwwfj; MJ&

Annunziato F@;ce Mayor

ATTEST: ﬁfw(m
"Ly

Curiale, City Clerk
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illinois Department

Request for Aproval

of Transportation of Change in Plans
Date: July 1, 2020 County DuPage
Request No. 1 D Final Local Agency  City of Wood Dale
Contractor: Brothers Asphalt Paving inc. Section No. N/A
Address: 315 S. Stewart Ave. Addison, IL. 60101
| recommend that this addition be made to the above contract.
(addition, extension, deduction) (to, from)
The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices.
ltems Description Unit Quantity | Unit Price JA/D] Additions Deductions
REM & DISP UNS MATL CUYD 0.00 $ 4000|D | % -
AGG SUBGRADE IMPROVE CU YD 0.00{ $ 3000|D | % -
GEOTECH FAB F/GR STAB SQYD 0.00] $ 2421D | $ -
SUPPLEMENTAL WATERING UNIT 0.00]$ 103.00|D |3 -
INLET FILTERS EACH 200]% 154501A | $ 309.00
AGG BASECSEB 4 SQ YD 15.00] $ 4501A [ $ 67.50
PREPARATION OF BASE SQYD 0.00] $ 100D} $ -
AGGREGATE BASE REPAIR TON 0.00] $ 2000|1D | § -
BIT MATLS TACK CT POUND 0.00{ $ 001D 1% -
HMA SURF REM BUTT JT SQYD 0.00] $ 300D |$ -
LEV BIND MM N50 TON 0.00] $ 78.00| D | § -
HMA BC IL-19.0 N50 TON 0.00i § 7500|D | % -
HMA SC "D" N50 TON 0.00] 76.00 D | § -
PCC SIDEWALK 5 INCH SQFT 120.001 $ 566 A 1% 679.20
DETECTABLE WARNINGS SQFT 0.00] $ 25751D | $ -
HMA SURFREM 21/4 SQ YD 0.00{ $ 200D [ $ -
HMA SURF REM (FULL DEPTH) SQ YD 0.00] $ 450D | % -
SIDEWALK REMOVAL SQFT 120.00] % 1281A 1S 153.60
PIPE UNDERDRAINS 4" FOOT 0.00] $ 27811D 1% -
GRATES, TYPE 11 EACH 0.00|$ 494401D |3 -
MOBILIZATION LSUM 0.00]$ 6674001D |8 -
NON-SPECIAL WASTE DISPOSAL CcUYD 5.00] $ 7500 A (S 375.00
SOIL DISPOSAL ANALYSIS (SPECIAL) L SUM 0.00] $ 2,00000]D | $ -
TC&P STD 701501 L SUM 0.00]$ 412000iD | $ -
TC&P STD 701801 L SUM 0.00j]$ 72100|D | % -
SHORT TERM PAVT MKING FOOT 0.00{ $ 200{D | % -
SHRT TRM PAVT MK REM SQFT 0.00{ 3 200D 1% -
THPL PVT MK LINE 6 FOOT 0.00{ $ 2831D1$ -
THPL PVT MK LINE 24 FOOT 0.00] $ 11.331D 1 $ -
TEMP ACCESS (PRIV ENT) EACH 0.00] $ 2000]D | 8 -
TEMP ACCESS (ROAD) EACH 0.00] $ 5000{D % -
SAN MG ADJ EACH 0.00]$ 489251D 1% -
FRAMES AND LIDS TO BE ADJUSTED (SPECIAL] EACH 0.00]$ 875501D]% -
PARKWAY RESTORATION (SEEDING) SQYD 30.001 % 8241A | $ 247.20
HMA DRIVE SURF REM & REPL SQ YD 0.00] % 3500]D | % -
PCC DRIVE PVMT R&R 6" SQYD 0.00} % 60251D |9 -
BRICK DRIVE PAVE REM & REPL SQ YD 0.00]% 13390]|D|$ -
CLDPATCHT1 6 SQ YD 0.00] $ 40001 D 1 % -
CLDPATCHT2 6 SQYD 0.00] $ 40.001D ]| § -
CLDPATCHT3 6 SQ YD 0.00] $ 40001D | § -
Total Changes Page 1:| $ 1831501 § -

Printed 7/1/2020
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ltems Description Unit Quantity | Unit Price JA/D] Additions Deductions
CLDPATCHT4 6 SQ YD 75.001 § 4000JA | § 3,000.00
COMB CONC C&G REM & REPL FOOT 40.00} $ 3090 |A | & 1,236.00
TEMP INFORMATION SIGNING SQFT 0.00] $ 11.33|D | $ -
CASH ALLOWANCE DOLLAR 0.001 % 1.00|D | 8 -
CONNECT TO EXISTING STRUCT EACH 1.00/$ 348.00|A | $ 348.00
INLETTYAT10L EACH 2.00]% 278000 A | § 5,5660.00
4" T CONNECTION W CO EACH 200{$ 97300|A ]S 1,946.00
8" PVC 2241 SEWER FOOT 280.00f 3 3475|A | $ 9,730.00
4" PVC 2241 SEWER FOOT 30.00] § 2780 1A | 834.00
TRENCH BACKFILL CU YD 85.00| $ 2500 |A | $ 2,125.00
Total Changes Page 2:} $ 24779.00| $ -

Total Net Change:

Amount of Original Contract;
Amount of Previous Change Orders:
Amount of adjusted/final contract:

Total net addition
(addition, deduction)

State fully the nature and reason for the change

3 26,610.50
$ 570,028.49
$ -

3 596,638.99
$

26,610.50 which is

4.67 % of Contract Price

Quantities represent the actual amounts needed to complete this project.

When the net increase or decrease in the cost of the contract is $10,000 or more or, the time of completion is increased or
decreased by 30 days or more, one of the following statements shall be checked.

D The undersigned has determined that the circumstances which necessitate this change were not reasonably forseeable
at the time the contract was signed.

The undersigned has determined that the change is germane to the original contract as signed.

[:] The undersigned has determined that this change is in the best interest of the local agency and is authorized by law

Printed 7/1/2020
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Prepared By:

Stephen Wegner
Project Manager
Title of Preparer

For Municipal Projects

M4 yo i

@unicipal Officer

“1 -

Title of Municipal Officer

e - 2620

L

Date
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